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NO SCALE

NO SCALE

NO SCALE

CHAIN-LINK SECURITY FENCE DETAIL

(PERIMETER)

 BRACE RAIL CLAMP DETAILS

TRUSS ROD AND BAND

 TENSION BAND DETAIL

 FASTENING DETAILS

ROUND POST

LINE POST ATTACHMENTS

 BRACE PANEL DETAIL

TOP OR BRACE RAIL ATTACHMENT

ROUND POST

NOTE:

END OR GATE POST DETAIL

NO SCALE

USE AND SECTION
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LINE POST

 EXTENSION ARM DETAILS

CORNER POST

NO SCALE
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PANOCHE VALLEY SOLAR LLC

Pre- Drainage Basins Area (ac)

Area (sq

mi)

CN

TLAG (min)

DA 1.0 Pre

2,578
4.03 71.2 51

DA 1.1

249 0.39 73.3 39

DA 1.2

2,922
4.57 82.7 65

DA 1.2a

2,069
3.23 81.1 45

DA 1.2b

14,195
22.18 60.9 84

DA 1.2d

889 1.39 82.3 16

DA 1.2e

2,987
4.67 64.3 54

DA 1.2g 2,584
4.04 65.5 52

DA 1.2h

1,593
2.49 70.4 44

DA 1.3

160 0.25 70.1 15

DA 1.3a

1,537
2.40 87.0 42

DA 1.4

994 1.55 69.2 25

DA 1.5a

2,805

4.38 88.9 46

DA 1.5b

1,841
2.88 73.0 41

DA 2.0 Pre

1,837
2.87 78.0 48

DA 3.0

66 0.10 68.0 24

DA 4.0 Pre

3,265
5.10 76.8 37

DA 4.1

2,896
4.53 80.6 40

Total

45,466
71.04 68.58
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Post- Drainage Basins Area (ac) Area (sq mi)

CN

TLAG (min)

DA 1.0 Post

2,573
4.02 71.9 51

DA 1.1

249 0.39 73.3 39

DA 1.2

2,922
4.57 82.7 65

DA 1.2a

2,069
3.23 81.1 45

DA 1.2b

14,195
22.18 60.9 84

DA 1.2d

889 1.39 82.3 16

DA 1.2e

2,987
4.67 64.3 54

DA 1.2g 2,584
4.04 65.5 52

DA 1.2h

1,593
2.49 70.4 44

DA 1.3

160 0.25 70.1 15

DA 1.3a

1,537
2.40 87.0 42

DA 1.4 Post

994 1.55 70.0 25

DA 1.5a

2,805
4.38 88.9 46

DA 1.5b

1,841
2.88 73.0 41

DA 2.0 TO POND 3

1,794
2.80 79.0 47

DA 2.0 BYPASS

40 0.06 71.8 22

DA 2.0 SS

6 0.01 98.2 3

DA 3.0 Post

66 0.10 69.2 24

DA 4.0 TO POND 2

1,458
2.28 80.7 34

DA 4.0 TO POND 1

441 0.69 81.5 28

DA 4.0 BYPASS

1,367
2.14 72.9 40

DA 4.1

2,896
4.53 80.6 40

Total
45,466

71.04 68.71
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Appendix C: Permit Registration Documents



Panoche Valley Solar Project SWPPP 55 September 2015

Permit Registration Documents included in this Appendix

Y/N Permit Registration Document

Y Notice of Intent

Y Risk Assessment

Y Certification

Y Post Construction Water Balance

Y Copy of Annual Fee Receipt

N ATS Design Documents

Y Site Map, see Appendix B

N Waste Discharge Identification (WDID) confirmation
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9/3/2015 LEW Results | Stormwater | US EPA

http://water.epa.gov/polwaste/npdes/stormwater/LEWResults.cfm 1/1

Last updated on Monday, July 28, 2014

http://water.epa.gov/polwaste/npdes/stormwater/LEWResults.cfm

Water: Stormwater

Start Date:
End Date:
Latitude:
Longitude:

10/14/2015
02/01/2017
36.6322
120.8716

You are here: Water Pollution Prevention & Control Permitting (NPDES) Stormwater LEW Results

LEW Results
Rainfall Erosivity Factor Calculator for Small Construction Sites

Facility Information

Erosivity Index Calculator Results

AN EROSIVITY INDEX VALUE OF 33.77 HAS BEEN DETERMINED FOR THE CONSTRUCTION PERIOD OF 10/14/2015  02/01/2017.

A rainfall erosivity factor of 5.0 or greater has been calculated for your site and period of construction. You do NOT qualify for a waiver from NPDES permitting
requirements.

      Start Over      

http://water.epa.gov/polwaste/npdes/
http://water.epa.gov/
http://www.epa.gov/
http://water.epa.gov/polwaste/
http://water.epa.gov/polwaste/npdes/stormwater/
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1

2

3
4

5

6

7

8

9

10

11

12

13
14

15

16
17
18
19
20

A B C

Entry

33.77

0.43

1.02

Watershed Erosion Estimate (=RxKxLS) in tons/acre

Site Sediment Risk Factor
Low Sediment Risk: < 15 tons/acre

Medium Sediment Risk:  >=15 and <75 tons/acre
High Sediment Risk:  >= 75 tons/acre

K Factor Value

LS Factor Value

Low

C) LS Factor (weighted average, by area, for all slopes)

The soil-erodibility factor K represents: (1) susceptibility of soil or surface material to erosion, (2) transportability of
the sediment, and (3) the amount and rate of runoff given a particular rainfall input, as measured under a standard
condition. Fine-textured soils that are high in clay have low K values (about 0.05 to 0.15) because the particles are
resistant to detachment. Coarse-textured soils, such as sandy soils, also have low K values (about 0.05 to 0.2)
because of high infiltration resulting in low runoff even though these particles are easily detached. Medium-textured
soils, such as a silt loam, have moderate K values (about 0.25 to 0.45) because they are moderately susceptible to
particle detachment and they produce runoff at moderate rates. Soils having a high silt content are especially
susceptible to erosion and have high K values, which can exceed 0.45 and can be as large as 0.65. Silt-size
particles are easily detached and tend to crust, producing high rates and large volumes of runoff. Use Site-specific
data must be submitted.

The effect of topography on erosion is accounted for by the LS factor, which combines the effects of a hillslope-
length factor, L, and a hillslope-gradient factor, S. Generally speaking, as hillslope length and/or hillslope gradient
increase, soil loss increases. As hillslope length increases, total soil loss and soil loss per unit area increase due to
the progressive accumulation of runoff in the downslope direction. As the hillslope gradient increases, the velocity
and erosivity of runoff increases. Use the LS table located in separate tab of this spreadsheet to determine LS
factors. Estimate the weighted LS for the site prior to construction.

14.811522

http://www.waterboards.ca.gov/waterboards_map.shtml

LS Table

Sediment Risk Factor Worksheet

A) R Factor

R Factor Value

B) K Factor (weighted average, by area, for all site soils)

Analyses of data indicated that when factors other than rainfall are held constant, soil loss is directly proportional to
a rainfall factor composed of total storm kinetic energy (E) times the maximum 30-min intensity (I30) (Wischmeier
and Smith, 1958). The numerical value of R is the average annual sum of EI30 for storm events during a rainfall
record of at least 22 years. "Isoerodent" maps were developed based on R values calculated for more than 1000
locations in the Western U.S. Refer to the link below to determine the R factor for the project site.
http://cfpub.epa.gov/npdes/stormwater/LEW/lewCalculator.cfm



miles
km

30
50



Receiving Water (RW) Risk Factor Worksheet Entry Score

A. Watershed Characteristics yes/no

A.1. Does the disturbed area discharge (either directly or indirectly) to a 303(d)-listed
waterbody impaired by sediment (For help with impaired waterbodies please visit the link
below) or has a USEPA approved TMDL implementation plan for sediment?:
http://www.waterboards.ca.gov/water_issues/programs/tmdl/integrated2010.shtml

OR
A.2. Does the disturbed area discharge to a waterbody with designated beneficial uses of
SPAWN & COLD & MIGRATORY? (For help please review the appropriate Regional Board
Basin Plan)

http://www.waterboards.ca.gov/waterboards_map.shtml

Region 1 Basin Plan

Region 2 Basin Plan

Region 3 Basin Plan

Region 4 Basin Plan

Region 5 Basin Plan

Region 6 Basin Plan

Region 7 Basin Plan

Region 8 Basin Plan

Region 9 Basin Plan

no Low



Low Medium High

Low Level 1

High Level 3

Project Sediment Risk: Low 1

Project RW Risk: Low 1

Project Combined Risk: Level 1

Combined Risk Level Matrix

Sediment Risk

Level 2

Level 2
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Appendix D: SWPPP Amendment Certifications
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SWPPP Amendment No._________________

Project Name:

Project No:

Qualified SWPPP Developer’s Certification of the
Stormwater Pollution Prevention Plan Amendment

“This Stormwater Pollution Prevention Plan and attachments were prepared under my direction to meet the
requirements of the California Construction General Permit (SWRCB Order No. 2009-009-DWQ as amended
by 2010-0014-DWQ). I certify that I am a Qualified SWPPP Developer in good standing as of the date signed
below.”

QSD’s Signature Date

QSD Name QSD Certificate Number

Title and Affiliation Telephone

Address Email
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Appendix E: Submitted Changes to PRDs 
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Log of Updated PRDs 

The General Permit allows for the reduction or increase of the total acreage covered under the General 

Permit when a portion of the project is complete and/or conditions for termination of coverage have been 

met; when ownership of a portion of the project is purchased by a different entity; or when new acreage 

is added to the project. 

Modified PRDs will be filed electronically within 30 days of a reduction or increase in total disturbed 

area if a change in permit covered acreage is to be sought. The SWPPP will be modified appropriately, 

with revisions and amendments recorded in Appendix C. Updated PRDs submitted electronically via 

SMARTS can be found in this Appendix. 

 

This appendix includes all of the following updated PRDs (check all that apply): 

 Revised Notice of Intent (NOI); 

 

 Revised Site Map; 

 

 Revised Risk Assessment; 

 

 New landowner’s information (name, address, phone number, email address); and 

 

 New signed certification statement. 

 

Mark Noyes   

Legally Responsible Person   

   

Signature of Legally Responsible Person or 

Approved Signatory  

Date 

Mark Noyes (914) 419-6701 

Name of Legally Responsible Person or Approved 

Signatory  

Telephone Number 
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Appendix F: Construction Schedule



Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish

PANOCHE VALLEYPANOCHE VALLEY SOLAR - EPPS (AMEC) 756 384 03-Apr-14 A 25-Feb-17

MILESTONESMILESTONES 756 384 03-Apr-14 A 25-Feb-17

Premobilization PhasePremobilization Phase 394 22 03-Apr-14 A 25-Sep-15

General ConstructionGeneral Construction Milestones 556 384 09-Dec-14 A 25-Feb-17
PVS Owner PermitsPVS Owner Permits 81 81 15-Sep-15 18-Jan-16

A1122 CDFW - Lake Streambed Alteration Agreement Issued 0 0 15-Sep-15*

A1142 USFWS -  Biological Opinion 0 0 15-Sep-15*

A5810 CDFW - Incidental Take Permit Issued 0 0 15-Sep-15*
A1152 SHPO Consultation 0 0 15-Sep-15*
A1132 USACE NEPA EIS/ROD 0 0 18-Jan-16*

AMEC EngineeringAMEC Engineering 697 359 21-Apr-14 A 20-Jan-17
Permitting & ApprovaPermitting & Approvals 377 39 13-Jun-14 A 21-Oct-15
PV Site EngineeringPV Site Engineering 697 359 21-Apr-14 A 20-Jan-17

PROCUREMENT EPROCUREMENT EQUIPMENT 618 275 10-Apr-14 A 26-Sep-16
Owner Supplied EquipOwner Supplied Equipment 284 284 26-Aug-15 26-Sep-16

PANELS - DeliveryPANELS - Delivery 284 284 26-Aug-15 26-Sep-16
Block 4Block 4 143 143 26-Aug-15 11-Mar-16

185 Bid / Evaluate Panel Manufacturer Offering 30 30 26-Aug-15 06-Oct-15
186 Issue PO for Panels 1 1 07-Oct-15 07-Oct-15
191 Manufacturing to 1st Delivery of Panels 82 82 08-Oct-15 29-Jan-16
196 Delivery 01 - (9.38 MWDC BL 04) 6 6 01-Feb-16 08-Feb-16
236 Delivery 02 - (9.42 MWDC BL 04) 6 6 09-Feb-16 16-Feb-16
276 Delivery 03 - (9.69 MWDC BL 04) 6 6 17-Feb-16 24-Feb-16
286 Delivery 04 - (9.42 MWDC BL 04) 6 6 25-Feb-16 03-Mar-16
296 Delivery 05 - (9.70 MWDC BL 04) 6 6 04-Mar-16 11-Mar-16

Block 3Block 3 24 24 14-Mar-16 14-Apr-16
201 Delivery - 06 (9.41 MWDC BL 03) 6 6 14-Mar-16 21-Mar-16
251 Delivery - 07 (9.40 MWDC BL 03) 6 6 22-Mar-16 29-Mar-16
241 Delivery - 08 (9.42 MWDC BL 03) 6 6 30-Mar-16 06-Apr-16
231 Delivery - 09 (9.39 MWDC BL 03) 6 6 07-Apr-16 14-Apr-16

Block 1Block 1 30 30 15-Apr-16 26-May-16
206 Delivery - 10 (9.41 MWDC BL 01) 6 6 15-Apr-16 22-Apr-16
336 Delivery - 11 (9.39 MWDC BL 01) 6 6 25-Apr-16 02-May-16
326 Delivery - 12 (9.38 MWDC BL 01) 6 6 03-May-16 10-May-16
316 Delivery - 13 (10.68 MWDC BL 01) 6 6 11-May-16 18-May-16
306 Delivery - 14 (10.68 MWDC BL 01) 6 6 19-May-16 26-May-16

Block 2Block 2 24 24 27-May-16 29-Jun-16
226 Delivery - 15 (10.68 MWDC BL 02) 6 6 27-May-16 03-Jun-16
366 Delivery - 16 (10.68 MWDC BL 02) 6 6 06-Jun-16 13-Jun-16
356 Delivery - 17 (11.32 MWDC BL 02) 6 6 14-Jun-16 21-Jun-16
346 Delivery - 18 (11.60 MWDC BL 02) 6 6 22-Jun-16 29-Jun-16

Block 8Block 8 27 27 27-May-16 04-Jul-16
211 Delivery - 19 (11.61 MWDC BL 08) 6 6 27-May-16 03-Jun-16
301 Delivery - 20 (11.66 MWDC BL 08) 6 6 06-Jun-16 13-Jun-16
291 Delivery - 21 (11.63 MWDC BL 08) 5 5 14-Jun-16 20-Jun-16
281 Delivery - 22 (11.62 MWDC BL 08) 5 5 21-Jun-16 27-Jun-16
271 Delivery - 23 (11.62 MWDC BL 08) 5 5 28-Jun-16 04-Jul-16

Block 7Block 7 20 20 05-Jul-16 01-Aug-16
216 Delivery - 24 (10.86 MWDC BL 07) 5 5 05-Jul-16 11-Jul-16
406 Delivery - 25 (8.46MWDC BL 07) 5 5 12-Jul-16 18-Jul-16

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
r 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017 2017

25-Feb

25-Feb

25-Sep-15, Premobilization Phase

25-Feb
18-Jan-16, PVS Owner Permits

CDFW - Lake Streambed Alteration Agreement Issued

USFWS -  Biological Opinion

CDFW - Incidental Take Permit Issued
SHPO Consultation

USACE NEPA EIS/ROD
20-Jan-17, A

21-Oct-15, Permitting & Approvals
20-Jan-17, P

26-Sep-16, PROCUREMENT

26-Sep-16, Owner Supplied E
26-Sep-16, PANELS - Delive

11-Mar-16, Block 4
Bid / Evaluate Panel Manufacturer Offering
Issue PO for Panels

Manufacturing to 1st Delivery of Panels
Delivery 01 - (9.38 MWDC BL 04)
Delivery 02 - (9.42 MWDC BL 04)
Delivery 03 - (9.69 MWDC BL 04)
Delivery 04 - (9.42 MWDC BL 04)
Delivery 05 - (9.70 MWDC BL 04)

14-Apr-16, Block 3
Delivery - 06 (9.41 MWDC BL 03)
Delivery - 07 (9.40 MWDC BL 03)
Delivery - 08 (9.42 MWDC BL 03)
Delivery - 09 (9.39 MWDC BL 03)

26-May-16, Block 1
Delivery - 10 (9.41 MWDC BL 01)

Delivery - 11 (9.39 MWDC BL 01)
Delivery - 12 (9.38 MWDC BL 01)
Delivery - 13 (10.68 MWDC BL 01)
Delivery - 14 (10.68 MWDC BL 01)

29-Jun-16, Block 2
Delivery - 15 (10.68 MWDC BL 02)

Delivery - 16 (10.68 MWDC BL 02)
Delivery - 17 (11.32 MWDC BL 02)
Delivery - 18 (11.60 MWDC BL 02)
04-Jul-16, Block 8

Delivery - 19 (11.61 MWDC BL 08)
Delivery - 20 (11.66 MWDC BL 08)
Delivery - 21 (11.63 MWDC BL 08)
Delivery - 22 (11.62 MWDC BL 08)
Delivery - 23 (11.62 MWDC BL 08)

01-Aug-16, Block 7
Delivery - 24 (10.86 MWDC BL 07)
Delivery - 25 (8.46MWDC BL 07)

PANOCHE VALLEY SOLAR - Block 04... Classic WBS Layout 02-Sep-15 15:20

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 1 of 5 TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish

396 Delivery - 26 (8.48MWDC BL 07) 5 5 19-Jul-16 25-Jul-16
376 Delivery - 27 (8.16MWDC BL 07) 5 5 26-Jul-16 01-Aug-16

Block 6Block 6 20 20 02-Aug-16 29-Aug-16
266 Delivery - 28 (8.16 MWDC BL 06) 5 5 02-Aug-16 08-Aug-16
436 Delivery - 29 (8.16 MWDC BL 06) 5 5 09-Aug-16 15-Aug-16
426 Delivery - 30 (8.16 MWDC BL 06) 5 5 16-Aug-16 22-Aug-16
416 Delivery - 31 (8.16 MWDC BL 06) 5 5 23-Aug-16 29-Aug-16

Block 5Block 5 20 20 30-Aug-16 26-Sep-16
221 Delivery - 32 (7.90 MWDC BL 05) 5 5 30-Aug-16 05-Sep-16
341 Delivery - 33 (7.88 MWDC BL 05) 5 5 06-Sep-16 12-Sep-16
331 Delivery - 34 (7.25 MWDC BL 05) 5 5 13-Sep-16 19-Sep-16
311 Delivery - 35 (6.79 MWDC BL 05) 5 5 20-Sep-16 26-Sep-16

AMEC MaterialAMEC Material 595 252 10-Apr-14 A 24-Aug-16
CEI MaterialsCEI Materials 179 179 26-Aug-15 13-May-16

Biological Survey, Biological Survey, Relocationg and Monitering 20 20 16-Sep-15 13-Oct-15

A7420 Pre-Construction Bio Activities 20 20 16-Sep-15 13-Oct-15*
A7360 Exclusion Fence  Around Construction Ponds 5 5 01-Oct-15 07-Oct-15*
A7370 Exclusion Fence Around Lay Down Yard 5 5 01-Oct-15 07-Oct-15*

Panoche Valley SubPanoche Valley Substation 496 232 05-Aug-14 A 27-Jul-16

Panoche Valley SubPanoche Valley Substation Engineering 387 215 11-Aug-14 A 21-Jun-16
MilestonesMilestones 367 215 15-Sep-14 A 21-Jun-16
10% Design Package10% Design Package 30 0 11-Aug-14 A 03-Oct-14 A
30% Design Package30% Design Package 177 0 06-Oct-14 A 14-May-15 A
60% Design Package60% Design Package 17 10 15-May-15 A 17-Sep-15
95% Design Package95% Design Package 33 33 04-Sep-15 20-Oct-15
100% Design Package100% Design Package 5 5 21-Oct-15 27-Oct-15
Programming & SettiProgramming & Settings Package 92 92 18-Sep-15 25-Jan-16

PROCUREMENT EPROCUREMENT EQUIPMENT 393 127 05-Aug-14 A 02-Mar-16
GSUsGSUs 393 111 05-Aug-14 A 10-Feb-16
Substation EquipmentSubstation Equipment 299 127 04-Nov-14 A 02-Mar-16

CONSTRUCTIONCONSTRUCTION 180 180 14-Oct-15 21-Jun-16
SUBSTATIONSUBSTATION 180 180 14-Oct-15 21-Jun-16

Gen-tie / SubstatioGen-tie / Substation Installation 12 12 12-Jul-16 27-Jul-16
Backfeed Power (UtilBackfeed Power (Utility Workscope) 1 1 12-Jul-16 12-Jul-16
Gen-tie Connection bGen-tie Connection by Power Company (Utility Workscope) 11 11 13-Jul-16 27-Jul-16

PANOCHE VALLEYPANOCHE VALLEY SOLAR - Block 04 245 245 14-Oct-15 04-Oct-16

CONSTRUCTIONCONSTRUCTION 157 157 14-Oct-15 31-May-16
CIVIL WORKSCIVIL WORKS 157 157 14-Oct-15 31-May-16

SITE PREPARATIONSITE PREPARATION 157 157 14-Oct-15 31-May-16
S1000 Site Grading - Block 04 15 15 14-Oct-15 03-Nov-15
S1010 Install Perimeter Fence - Block 04 20 20 04-Nov-15 03-Dec-15
S1020 Final Stabilization - Block 04 10 10 16-May-16 31-May-16

BLOCK 04BLOCK 04 214 214 30-Nov-15 04-Oct-16
MECHANICALMECHANICAL 79 79 30-Nov-15 24-Mar-16
EQUIPMENT PADSEQUIPMENT PADS 16 16 10-Dec-15 05-Jan-16
ELECTRICALELECTRICAL 108 108 16-Dec-15 20-May-16
COMMISIONINGCOMMISIONING 107 107 04-May-16 04-Oct-16

COLD COMMISSIONCOLD COMMISSIONING 23 23 04-May-16 06-Jun-16
COMMISSIONING AFCOMMISSIONING AFTER ENERGIZE 88 88 01-Jun-16 04-Oct-16

Equipment EnergEquipment Energization 51 51 01-Jun-16 11-Aug-16

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
r 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017 2017

Delivery - 26 (8.48MWDC BL 07)
Delivery - 27 (8.16MWDC BL 07)

29-Aug-16, Block 6
Delivery - 28 (8.16 MWDC BL 06)
Delivery - 29 (8.16 MWDC BL 06)
Delivery - 30 (8.16 MWDC BL 06)
Delivery - 31 (8.16 MWDC BL 06

26-Sep-16, Block 5
Delivery - 32 (7.90 MWDC BL 05
Delivery - 33 (7.88 MWDC BL 0
Delivery - 34 (7.25 MWDC BL 
Delivery - 35 (6.79 MWDC BL

24-Aug-16, AMEC Material
13-May-16, CEI Materials

13-Oct-15, Biological Survey, Relocationg and Monitering

Pre-Construction Bio Activities
Exclusion Fence  Around Construction Ponds
Exclusion Fence Around Lay Down Yard

27-Jul-16, Panoche Valley Substation

21-Jun-16, Panoche Valley Substation Eng

21-Jun-16, Milestones

5 A, 30% Design Package
17-Sep-15, 60% Design Package

20-Oct-15, 95% Design Package
27-Oct-15, 100% Design Package

25-Jan-16, Programming & Settings Package
02-Mar-16, PROCUREMENT EQUIPMENT

10-Feb-16, GSUs
02-Mar-16, Substation Equipment

21-Jun-16, CONSTRUCTION

21-Jun-16, SUBSTATION
27-Jul-16, Gen-tie / Substation Install

12-Jul-16, Backfeed Power (Utility Work
27-Jul-16, Gen-tie Connection by Pow

04-Oct-16, PANOCHE VALL

31-May-16, CONSTRUCTION

31-May-16, CIVIL WORKS
31-May-16, SITE PREPARATION

Site Grading - Block 04
Install Perimeter Fence - Block 04

Final Stabilization - Block 04
04-Oct-16, BLOCK 04

24-Mar-16, MECHANICAL
05-Jan-16, EQUIPMENT PADS

20-May-16, ELECTRICAL
04-Oct-16, COMMISIONING

06-Jun-16, COLD COMMISSIONING
04-Oct-16, COMMISSIONIN

11-Aug-16, Equipment Energization

PANOCHE VALLEY SOLAR - Block 04... Classic WBS Layout 02-Sep-15 15:20

Actual Work
Remaining Work

Critical Remaining Work
Milestone

Summary Page 2 of 5 TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish

Energize SWGREnergize SWGR 1 1 28-Jul-16 28-Jul-16
Energize PCSEnergize PCS 46 46 01-Jun-16 04-Aug-16
TRACKER MOTTRACKER MOTOR SYSTEM 10 10 29-Jul-16 11-Aug-16
SCADA SYSTESCADA SYSTEM 3 3 29-Jul-16 02-Aug-16

POWER CONDITIOPOWER CONDITIONING 18 18 05-Aug-16 30-Aug-16
PERFORMANCE TPERFORMANCE TESTING 24 24 31-Aug-16 04-Oct-16

PANOCHE VALLEYPANOCHE VALLEY SOLAR - Block 03 238 238 28-Oct-15 07-Oct-16

CONSTRUCTIONCONSTRUCTION 163 163 28-Oct-15 22-Jun-16
CIVIL WORKSCIVIL WORKS 163 163 28-Oct-15 22-Jun-16

SITE PREPARATIONSITE PREPARATION 163 163 28-Oct-15 22-Jun-16
S1000 Site Grading - Block 03 15 15 28-Oct-15* 17-Nov-15
S1010 Install Perimeter Fence - Block 03 20 20 04-Dec-15 05-Jan-16
S1020 Final Stabilization - Block 03 10 10 09-Jun-16 22-Jun-16

BLOCK 03BLOCK 03 217 217 30-Nov-15 07-Oct-16
MECHANICALMECHANICAL 78 78 11-Jan-16 29-Apr-16
EQUIPMENT PADSEQUIPMENT PADS 13 13 30-Nov-15 16-Dec-15
ELECTRICALELECTRICAL 128 128 07-Dec-15 09-Jun-16
COMMISIONINGCOMMISIONING 103 103 13-May-16 07-Oct-16

COLD COMMISSIONCOLD COMMISSIONING 23 23 13-May-16 15-Jun-16
COMMISSIONING AFCOMMISSIONING AFTER ENERGIZE 70 70 30-Jun-16 07-Oct-16

Equipment EnergEquipment Energization 28 28 30-Jun-16 09-Aug-16
Energize SWGREnergize SWGR 1 1 29-Jul-16 29-Jul-16
Energize PCSEnergize PCS 28 28 30-Jun-16 09-Aug-16
SCADA SYSTESCADA SYSTEM 3 3 01-Aug-16 03-Aug-16
TRACKER MOTTRACKER MOTOR SYSTEM 3 3 01-Aug-16 03-Aug-16

POWER CONDITIOPOWER CONDITIONING 18 18 10-Aug-16 02-Sep-16
PERFORMANCE TPERFORMANCE TESTING 24 24 06-Sep-16 07-Oct-16

PANOCHE VALLEYPANOCHE VALLEY SOLAR - Block 01 238 238 11-Nov-15 21-Oct-16

CONSTRUCTIONCONSTRUCTION 177 177 11-Nov-15 27-Jul-16
CIVIL WORKSCIVIL WORKS 177 177 11-Nov-15 27-Jul-16

SITE PREPARATIONSITE PREPARATION 177 177 11-Nov-15 27-Jul-16
S1000 Site Grading - Block 01 15 15 11-Nov-15* 03-Dec-15
S1010 Install Perimeter Fence - Block 01 20 20 06-Jan-16 03-Feb-16
S1020 Final Stabilization - Block 01 10 10 14-Jul-16 27-Jul-16

BLOCK 01BLOCK 01 207 207 30-Dec-15 21-Oct-16
MECHANICALMECHANICAL 83 83 09-Feb-16 06-Jun-16
EQUIPMENT PADSEQUIPMENT PADS 16 16 30-Dec-15 22-Jan-16
ELECTRICALELECTRICAL 122 122 22-Jan-16 14-Jul-16
COMMISIONINGCOMMISIONING 104 104 27-May-16 21-Oct-16

COLD COMMISSIONCOLD COMMISSIONING 35 35 27-May-16 15-Jul-16
COMMISSIONING AFCOMMISSIONING AFTER ENERGIZE 66 66 21-Jul-16 21-Oct-16

Equipment EnergEquipment Energization 29 29 21-Jul-16 30-Aug-16
Energize SWGREnergize SWGR 1 1 01-Aug-16 01-Aug-16
Energize PCSEnergize PCS 24 24 21-Jul-16 23-Aug-16
SCADA SYSTESCADA SYSTEM 3 3 02-Aug-16 04-Aug-16
TRACKER MOTTRACKER MOTOR SYSTEM 10 10 17-Aug-16 30-Aug-16

POWER CONDITIOPOWER CONDITIONING 18 18 24-Aug-16 19-Sep-16
PERFORMANCE TPERFORMANCE TESTING 24 24 20-Sep-16 21-Oct-16

PANOCHE VALLEYPANOCHE VALLEY SOLAR - Block 02 242 242 25-Nov-15 10-Nov-16

CONSTRUCTIONCONSTRUCTION 190 190 25-Nov-15 29-Aug-16
CIVIL WORKSCIVIL WORKS 190 190 25-Nov-15 29-Aug-16

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
r 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017 2017

28-Jul-16, Energize SWGR
04-Aug-16, Energize PCS
11-Aug-16, TRACKER MOTOR SYS

02-Aug-16, SCADA SYSTEM
30-Aug-16, POWER CONDITION

04-Oct-16, PERFORMANCE
07-Oct-16, PANOCHE VAL

22-Jun-16, CONSTRUCTION

22-Jun-16, CIVIL WORKS
22-Jun-16, SITE PREPARATION

Site Grading - Block 03
Install Perimeter Fence - Block 03

Final Stabilization - Block 03
07-Oct-16, BLOCK 03

29-Apr-16, MECHANICAL
16-Dec-15, EQUIPMENT PADS

09-Jun-16, ELECTRICAL
07-Oct-16, COMMISIONING

15-Jun-16, COLD COMMISSIONING
07-Oct-16, COMMISSIONIN

09-Aug-16, Equipment Energization
29-Jul-16, Energize SWGR

09-Aug-16, Energize PCS
03-Aug-16, SCADA SYSTEM
03-Aug-16, TRACKER MOTOR SYS

02-Sep-16, POWER CONDITION
07-Oct-16, PERFORMANC

21-Oct-16, PANOCHE VA

27-Jul-16, CONSTRUCTION

27-Jul-16, CIVIL WORKS
27-Jul-16, SITE PREPARATION

Site Grading - Block 01
Install Perimeter Fence - Block 01

Final Stabilization - Block 01
21-Oct-16, BLOCK 01

06-Jun-16, MECHANICAL
22-Jan-16, EQUIPMENT PADS

14-Jul-16, ELECTRICAL
21-Oct-16, COMMISIONI

15-Jul-16, COLD COMMISSIONING
21-Oct-16, COMMISSION

30-Aug-16, Equipment Energizat
01-Aug-16, Energize SWGR

23-Aug-16, Energize PCS
04-Aug-16, SCADA SYSTEM

30-Aug-16, TRACKER MOTOR S
19-Sep-16, POWER CONDITI

21-Oct-16, PERFORMAN
10-Nov-16, PANOCHE

29-Aug-16, CONSTRUCTION

29-Aug-16, CIVIL WORKS

PANOCHE VALLEY SOLAR - Block 04... Classic WBS Layout 02-Sep-15 15:20

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish

SITE PREPARATIONSITE PREPARATION 190 190 25-Nov-15 29-Aug-16
S1000 Site Grading - Block 02 15 15 25-Nov-15* 17-Dec-15
S1010 Install Perimeter Fence - Block 02 20 20 04-Feb-16 03-Mar-16
S1020 Final Stabilization - Block 02 10 10 16-Aug-16 29-Aug-16

BLOCK 02BLOCK 02 211 211 14-Jan-16 10-Nov-16
MECHANICALMECHANICAL 86 86 10-Mar-16 11-Jul-16
EQUIPMENT PADSEQUIPMENT PADS 15 15 14-Jan-16 05-Feb-16
ELECTRICALELECTRICAL 127 127 18-Feb-16 16-Aug-16
COMMISIONINGCOMMISIONING 108 108 10-Jun-16 10-Nov-16

COLD COMMISSIONCOLD COMMISSIONING 51 51 10-Jun-16 22-Aug-16
COMMISSIONING AFCOMMISSIONING AFTER ENERGIZE 75 75 28-Jul-16 10-Nov-16

Equipment EnergEquipment Energization 33 33 28-Jul-16 13-Sep-16
Energize SWGREnergize SWGR 1 1 28-Jul-16 28-Jul-16
Energize PCSEnergize PCS 19 19 17-Aug-16 13-Sep-16
SCADA SYSTESCADA SYSTEM 3 3 29-Jul-16 02-Aug-16
TRACKER MOTTRACKER MOTOR SYSTEM 3 3 07-Sep-16 09-Sep-16

POWER CONDITIOPOWER CONDITIONING 18 18 14-Sep-16 07-Oct-16
PERFORMANCE TPERFORMANCE TESTING 24 24 10-Oct-16 10-Nov-16

PANOCHE VALLEYPANOCHE VALLEY SOLAR - Block 08 243 243 11-Dec-15 29-Nov-16

CONSTRUCTIONCONSTRUCTION 135 135 11-Dec-15 24-Jun-16
CIVIL WORKSCIVIL WORKS 135 135 11-Dec-15 24-Jun-16

SITE PREPARATIONSITE PREPARATION 135 135 11-Dec-15 24-Jun-16
S1000 Site Grading - Block 08 15 15 11-Dec-15 05-Jan-16
S1010 Install Perimeter Fence - Block 08 20 20 04-Mar-16 31-Mar-16
S1020 Final Stabilization - Block 08 5 5 17-Jun-16 24-Jun-16

BLOCK 08BLOCK 08 228 228 06-Jan-16 29-Nov-16
MECHANICALMECHANICAL 104 104 06-Jan-16 02-Jun-16
EQUIPMENT PADSEQUIPMENT PADS 15 15 28-Jan-16 19-Feb-16
ELECTRICALELECTRICAL 87 87 16-Mar-16 18-Jul-16
COMMISIONINGCOMMISIONING 142 142 09-May-16 29-Nov-16

COLD COMMISSIONCOLD COMMISSIONING 32 32 09-May-16 22-Jun-16
COMMISSIONING AFCOMMISSIONING AFTER ENERGIZE 86 86 28-Jul-16 29-Nov-16

Equipment EnergEquipment Energization 59 59 28-Jul-16 19-Oct-16
Energize SWGREnergize SWGR 1 1 28-Jul-16 28-Jul-16
Energize PCSEnergize PCS 26 26 07-Sep-16 12-Oct-16
SCADA SYSTESCADA SYSTEM 3 3 29-Jul-16 02-Aug-16
TRACKER MOTTRACKER MOTOR SYSTEM 10 10 06-Oct-16 19-Oct-16

POWER CONDITIOPOWER CONDITIONING 18 18 13-Oct-16 07-Nov-16
PERFORMANCE TPERFORMANCE TESTING 14 14 08-Nov-16 29-Nov-16

PANOCHE VALLEYPANOCHE VALLEY SOLAR - Block 07 251 251 19-Jan-16 13-Jan-17

CONSTRUCTIONCONSTRUCTION 173 173 19-Jan-16 21-Sep-16
CIVIL WORKSCIVIL WORKS 173 173 19-Jan-16 21-Sep-16

SITE PREPARATIONSITE PREPARATION 173 173 19-Jan-16 21-Sep-16
S1000 Site Grading - Block 07 15 15 19-Jan-16* 08-Feb-16
S1010 Install Perimeter Fence - Block 07 20 20 01-Apr-16 28-Apr-16
S1020 Final Stabilization - Block 07 10 10 08-Sep-16 21-Sep-16

BLOCK 07BLOCK 07 234 234 11-Feb-16 13-Jan-17
MECHANICALMECHANICAL 94 94 22-Feb-16 01-Jul-16
EQUIPMENT PADSEQUIPMENT PADS 14 14 11-Feb-16 03-Mar-16
ELECTRICALELECTRICAL 104 104 13-Apr-16 08-Sep-16

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
r 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017 2017

29-Aug-16, SITE PREPARATION
Site Grading - Block 02

Install Perimeter Fence - Block 02
Final Stabilization - Block 02

10-Nov-16, BLOCK 02

11-Jul-16, MECHANICAL
05-Feb-16, EQUIPMENT PADS

16-Aug-16, ELECTRICAL
10-Nov-16, COMMISIO

22-Aug-16, COLD COMMISSIONI
10-Nov-16, COMMISS

13-Sep-16, Equipment Energiz
28-Jul-16, Energize SWGR

13-Sep-16, Energize PCS
02-Aug-16, SCADA SYSTEM

09-Sep-16, TRACKER MOTOR
07-Oct-16, POWER COND

10-Nov-16, PERFORM
29-Nov-16, PANOC

24-Jun-16, CONSTRUCTION

24-Jun-16, CIVIL WORKS
24-Jun-16, SITE PREPARATION

Site Grading - Block 08
Install Perimeter Fence - Block 08

Final Stabilization - Block 08
29-Nov-16, BLOCK 

02-Jun-16, MECHANICAL
19-Feb-16, EQUIPMENT PADS

18-Jul-16, ELECTRICAL
29-Nov-16, COMMI

22-Jun-16, COLD COMMISSIONING
29-Nov-16, COMMI

19-Oct-16, Equipment En
28-Jul-16, Energize SWGR

12-Oct-16, Energize PCS
02-Aug-16, SCADA SYSTEM

19-Oct-16, TRACKER MO
07-Nov-16, POWER CO

29-Nov-16, PERFO
13-Jan-17, PA

21-Sep-16, CONSTRUCTION

21-Sep-16, CIVIL WORKS
21-Sep-16, SITE PREPARAT

Site Grading - Block 07
Install Perimeter Fence - Block 07

Final Stabilization - Block 07
13-Jan-17, BL

01-Jul-16, MECHANICAL
03-Mar-16, EQUIPMENT PADS

08-Sep-16, ELECTRICAL
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Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish

COMMISIONINGCOMMISIONING 157 157 01-Jun-16 13-Jan-17
COLD COMMISSIONCOLD COMMISSIONING 74 74 01-Jun-16 14-Sep-16
COMMISSIONING AFCOMMISSIONING AFTER ENERGIZE 117 117 28-Jul-16 13-Jan-17

Equipment EnergEquipment Energization 77 77 28-Jul-16 14-Nov-16
Energize SWGREnergize SWGR 1 1 28-Jul-16 28-Jul-16
Energize PCSEnergize PCS 26 26 06-Oct-16 10-Nov-16
SCADA SYSTESCADA SYSTEM 10 10 29-Jul-16 11-Aug-16
TRACKER MOTTRACKER MOTOR SYSTEM 7 7 04-Nov-16 14-Nov-16

POWER CONDITIOPOWER CONDITIONING 18 18 11-Nov-16 08-Dec-16
PERFORMANCE TPERFORMANCE TESTING 24 24 09-Dec-16 13-Jan-17

PANOCHE VALLEYPANOCHE VALLEY SOLAR - Block 06 248 248 02-Feb-16 25-Jan-17

CONSTRUCTIONCONSTRUCTION 189 189 02-Feb-16 27-Oct-16
CIVIL WORKSCIVIL WORKS 189 189 02-Feb-16 27-Oct-16

SITE PREPARATIONSITE PREPARATION 189 189 02-Feb-16 27-Oct-16

S1000 Site Grading - Block 06 15 15 02-Feb-16 23-Feb-16
S1010 Install Perimeter Fence - Block 06 20 20 29-Apr-16 27-May-16
S1020 Final Stabilization - Block 06 10 10 14-Oct-16 27-Oct-16

BLOCK 06BLOCK 06 232 232 25-Feb-16 25-Jan-17
MECHANICALMECHANICAL 99 99 28-Mar-16 15-Aug-16
EQUIPMENT PADSEQUIPMENT PADS 16 16 25-Feb-16 18-Mar-16
ELECTRICALELECTRICAL 111 111 09-May-16 13-Oct-16
COMMISIONINGCOMMISIONING 152 152 17-Jun-16 25-Jan-17

COLD COMMISSIONCOLD COMMISSIONING 88 88 17-Jun-16 20-Oct-16
COMMISSIONING AFCOMMISSIONING AFTER ENERGIZE 103 103 26-Aug-16 25-Jan-17

Equipment EnergEquipment Energization 66 66 26-Aug-16 30-Nov-16
Energize SWGREnergize SWGR 1 1 26-Aug-16 26-Aug-16
Energize PCSEnergize PCS 19 19 26-Oct-16 21-Nov-16
SCADA SYSTESCADA SYSTEM 10 10 15-Nov-16 30-Nov-16
TRACKER MOTTRACKER MOTOR SYSTEM 7 7 15-Nov-16 23-Nov-16

POWER CONDITIOPOWER CONDITIONING 18 18 22-Nov-16 19-Dec-16
PERFORMANCE TPERFORMANCE TESTING 24 24 20-Dec-16 25-Jan-17

PANOCHE VALLEYPANOCHE VALLEY SOLAR - Block 05 269 269 02-Feb-16 24-Feb-17

CONSTRUCTIONCONSTRUCTION 195 195 02-Feb-16 04-Nov-16
CIVIL WORKSCIVIL WORKS 195 195 02-Feb-16 04-Nov-16

SITE PREPARATIONSITE PREPARATION 195 195 02-Feb-16 04-Nov-16
S1000 Site Grading - Block 05 15 15 02-Feb-16 23-Feb-16
S1010 Install Perimeter Fence - Block 05 5 5 30-May-16 03-Jun-16
S1020 Final Stabilization - Block 05 10 10 24-Oct-16 04-Nov-16

BLOCK 05BLOCK 05 253 253 25-Feb-16 24-Feb-17
MECHANICALMECHANICAL 80 80 25-Apr-16 16-Aug-16
EQUIPMENT PADSEQUIPMENT PADS 18 18 25-Feb-16 21-Mar-16
ELECTRICALELECTRICAL 119 119 09-May-16 25-Oct-16
COMMISIONINGCOMMISIONING 165 165 29-Jun-16 24-Feb-17

COLD COMMISSIONCOLD COMMISSIONING 86 86 29-Jun-16 28-Oct-16
COMMISSIONING AFCOMMISSIONING AFTER ENERGIZE 123 123 29-Aug-16 24-Feb-17

Equipment EnergEquipment Energization 86 86 29-Aug-16 30-Dec-16
Energize SWGREnergize SWGR 1 1 29-Aug-16 29-Aug-16
Energize PCSEnergize PCS 26 26 15-Nov-16 22-Dec-16
SCADA SYSTESCADA SYSTEM 3 3 01-Sep-16 06-Sep-16
TRACKER MOTTRACKER MOTOR SYSTEM 10 10 16-Dec-16 30-Dec-16

POWER CONDITIOPOWER CONDITIONING 18 18 23-Dec-16 20-Jan-17
PERFORMANCE TPERFORMANCE TESTING 24 24 23-Jan-17 24-Feb-17

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
r 3, 2015 Qtr 4, 2015 Qtr 1, 2016 Qtr 2, 2016 Qtr 3, 2016 Qtr 4, 2016 Qtr 1, 2017 2017

13-Jan-17, CO
14-Sep-16, COLD COMMISSIO

13-Jan-17, CO
14-Nov-16, Equipmen

28-Jul-16, Energize SWGR
10-Nov-16, Energize P

11-Aug-16, SCADA SYSTEM
14-Nov-16, TRACKER

08-Dec-16, POWE
13-Jan-17, P

25-Jan-17, 

27-Oct-16, CONSTRUCT

27-Oct-16, CIVIL WORK
27-Oct-16, SITE PREPA

Site Grading - Block 06
Install Perimeter Fence - Block 06

Final Stabilization - Bloc
25-Jan-17, 

15-Aug-16, MECHANICAL
18-Mar-16, EQUIPMENT PADS

13-Oct-16, ELECTRICAL
25-Jan-17, 

20-Oct-16, COLD COMM
25-Jan-17, 

30-Nov-16, Equipm
26-Aug-16, Energize SWGR

21-Nov-16, Energize 
30-Nov-16, SCADA 

23-Nov-16, TRACKE
19-Dec-16, POW

25-Jan-17, 
24-Feb

04-Nov-16, CONSTRUC

04-Nov-16, CIVIL WOR
04-Nov-16, SITE PREP

Site Grading - Block 05
Install Perimeter Fence - Block 05

Final Stabilization - Blo
24-Feb

16-Aug-16, MECHANICAL
21-Mar-16, EQUIPMENT PADS

25-Oct-16, ELECTRICAL
24-Feb

28-Oct-16, COLD COMM
24-Feb

30-Dec-16, Equ
29-Aug-16, Energize SWGR

22-Dec-16, Ener
06-Sep-16, SCADA SYSTEM

30-Dec-16, TRA
20-Jan-17, P

24-Feb

PANOCHE VALLEY SOLAR - Block 04... Classic WBS Layout 02-Sep-15 15:20

Actual Work
Remaining Work

Critical Remaining Work
Milestone
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Appendix G:Construction Activities, Materials Used, and
Associated Pollutants
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Table G.1 Construction Activities and Associated Pollutants
Phase Activity Associated Materials or Pollutants Pollutant Category(1)

G
ra

di
ng

 a
nd

L
an

d 
D

ev
el

op
m

en
t

Clearing and Grubbing Sediment

Earthwork Sediment

Underground Electrical
Installation

Sediment

 Equipment operation
 Equipment maintenance
 Equipment  washing
 Equipment fueling

Oil & Grease

St
re

et
s

an
d

U
til

iti
es

Ph
as

e

Asphalt paving/curbs  Hot mix asphalt Oil and Grease

V
er

tic
al

C
on

st
ru

ct
io

n
Ph

as
e

Sanitary Wastes  Portable toilets Nutrients

Concrete Work  Concrete curing compounds Metals, Synthetic Organics

Solid waste
 Litter, trash and debris
 Vegetation

Gross Pollutants

L
an

ds
ca

pi
ng

an
d 

Si
te

St
ab

ili
za

tio
n

Ph
as

e

Soil preparation/amendments  Use of soil additives/amendments Nutrients

B
ui

ld
in

g
C

on
st

ru
ct

io
n

Drywall  Saw-cutting drywall Metals

Framing/Carpentry
 Sawdust, particle board dust, and treated

woods
 Saw cut slurries

Metals, Synthetic Organics

Heating, Ventilation, Air
Conditioning

 Demolition or construction of air condition
and heating systems

Metals, Synthetic Organics

Insulation  Demolition or construction involving
insulation, venting systems

Metals, Synthetic Organics

Liquid waste
 Wash waters
 Irrigation line testing/flushing

Metals, Synthetic Organics

Painting

 Paint thinners, acetone, methyl ethyl ketone,
stripper paints, lacquers, varnish, enamels,
turpentine, gum spirit, solvents, dyes,
stripping, pigments and sanding

Metals, Synthetic Organics

Roofing
 Flashing
 Shingle scrap and debris

Metals, Oil and Grease,
Synthetic Organics

(1) Categories per CASQA BMP Handbook (i.e., Sediment, Nutrients, Bacteria and Viruses, Oil and Grease, Metals, Synthetic
Organics, Pesticides, Gross Pollutants, and Vector Production)

Vehicle & Equipment Use
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Appendix H:CASQA Stormwater BMP Handbook Portal:
Construction Fact Sheets
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